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MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 
 

SNWW- PORT ARTHUR CANAL, PORT ARTHUR TURNING BASINS IN JEFFERSON 
COUNTY, TEXAS 

The Dredge “Marion” will be dredging on the Sabine Neches Canal Turning Basins. Floating and 
submerged dredge pipelines will extend behind the dredge to Placement Area No. 8 on the east side of the 
channel. 
 

GALVESTON HARBOR, TEXAS 
GALVESTON HARBOR AND CHANNEL 

The Hopper Dredge “Glen Edwards” (Manson Construction) will start dredging on or about 15 September 
2007 in Galveston Harbor.  Dredging will start near the confluence of the Houston Ship Channel with 
Galveston Harbor and proceed inbound for about 1.5 miles.  After the section is completed, dredging will 
be started on the far west end of Galveston Harbor.  Expected completion date is 20 October 2007.  
Placement of material will offshore. 
 
 

HSC – REDFISH TO MORGAN’S POINT & BAYPORT 
The dredge “George D. Williams” (Weeks Marine) completed dredging operations in the HSC and has 
demobilized.  Weeks Marine will continue demobilizing its remaining equipment during the next 2 
weeks. 
. 

HSC – PEGGY LAKE EROSION REPAIRS 
R.L.B Contracting is installing erosion control riprap around Peggy Lake Placement Area, near the San 
Jacinto Monument, through the fall of 2007.  The Contractor will primarily deliver rock by local roads, 
but may also dig access channels to permit barges from the Houston Ship Channel, to access Peggy Lake. 
  

HSC – MULTIPLE PLACEMENT AREA EROSION REPAIRS 
Luhr Bros. Inc. will be installing erosion control riprap around six placement areas, starting in December 
2006 and continuing into the fall of 2007.  The six sites include Bolivar Marsh, Goat Island, Mid Bay 
Marsh Placement Area, Redfish Island, Spilman Island, and Placement Area No. 14.  The areas are mostly 
adjacent to the east side of the Houston Ship Channel, between the San Jacinto Monument and Bolivar 
Peninsula. The Contractor will primarily deliver rock by digging access channels to permit barges from 
the Houston Ship Channel, to access the worksites.  
 

GULF INTRACOASTAL WATERWAY, TEXAS 
ROLLOVER PASS AND BOLIVAR FLARE 

The Dredge “Everett” (Kingfisher Marine Service, LP) is dredging in the GIWW Bolivar Flare through 
the 15 September 2007.  Floating and submerged discharge lines will extend to the Placement Area 42 on 
the south side of the channel and will be changed to Placement Area 43 on the North side of GIWW in 
about a week.  Estimated completion is 15 September, 2007. 
 

 
 
 



GULF INTRACOASTAL WATERWAY, TEXAS 
BOGGY BAYOU TO UPPER MATAGORDA BAY 

The Dredge “Shamrock” (Kingfisher Marine Service, LP) continues dredging operations in the Gulf 
Intracoastal Waterway.  Floating and submerged discharge lines will extend to Placement Areas south and 
north of the channel.  Estimated completion is November 2007. 
 

 
 
 

 
 
 
 
 
» Mariners are urged to transit at their slowest safe speed to minimize wake and proceed with caution 

after passing arrangements have been made. 
» Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
» Dredging operations will continue through the month unless otherwise indicated. 
» Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges should be 

contacted for coordination of passing and movement near operations. 
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